                                                                                                                                                        Annexure –(i)
Development of Multi-Specialty Hospital at Nangal (Punjab) through Public Private Participation mode
Clarifications to the queries raised during the Pre-Bid Meeting
	Sr.

No
	QUERY
	CLARIFICATION

	1
	Application of EDC Charges for the project site
	No External Development Charges (EDC) will be charged from the Successful Bidder

	2
	Bidder requests to kindly elaborate/define the term “bed”, as also discussed during pre-bid meeting
	Number of beds in the hospital includes the beds in the general and private wards. These do not include the observatory and main beds for labour room, operation theatre, ICU, and emergency

	3
	Bidders based on its experience feels that construction period for the project is too short, request you to kindly extend the period to 24 months
	The construction period will remain 12 months, though the construction period will start after completion of the Condition Precedent period i.e. 120 days, which may be extended by mutual consent as per clause 3.5 of the Draft Concession Agreement

	4
	Please provide the information regarding Air Force clearance of the existing Hospital Building
	The Bidder has to apply for necessary clearances, if applicable; PHSC may assist for the same

	5
	Bidder requests for month extension in RFQ submission date.
	Last Date for submission of proposal has been extended to 20th  May, 2011 (by 1600 hrs)

	6
	Considering the work & level of approvals required for the project, bidder requests you to provide single window clearance for the statutory clearance for efficient & timely delivery of the project
	The Bidder has to apply for necessary clearances; PHSC may assist for the same

	7
	Can the construction time be increased from 12 months to 18 months , given the practical constraints one faces in planning & building a large super specialty hospital
	The construction period will remain 12 months, though the construction period will start after completion of the Condition Precedent period i.e. 120 days, which may be extended by mutual consent as per clause 3.5 of the Draft Concession Agreement

	8
	Although the time given for  regulatory approvals of 4 months appears ok, but it will  be helped if the bidder gets a single-window clearances for different Govt. approvals, by PIDB or PHSC
	The Bidder has to apply for necessary clearances to the respective agencies; PHSC may assist for the same

	9
	Existing plans should be uploaded on the PIDB web site
	The Existing plans are already uploaded on the PIDB website 


